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No excavation shall begin until all known facilities, in the vicinity of the excavation area,
-have been located and marked.

The following addresses and telephone numbers of utility companies known or
suspected of having facilities within the project limits are supplied for the Contractor's
- _convenience:

Qwest Communications
12550 26th Ave NE, Room 6
Seattle, WA 98125

Attn: Julie Reeves
Telephone: (206) 345-6735

Puget Sound Energy

805 156th Ave NE

Bellevue, WA 98007

Attn: Dennis Griffith
Telephone: (425) 287-3960

AT&T Broadband

14870 NE 95th St.
Redmond, WA 98052
Attn: Jeff Smith
Telephone: (425) 4975151
Cellular: (426) 864-5972

Seattle City Light

700 Fifth Ave., Suite 3100

S. Service Center Bldg, Room 219
Seattle, WA 98134-2207

- Attn: Mark Nagasawa

Telephone: (206) 615-0666

City of Seattle Public Utilities
Dexter Horton Building, Room 1110
710 Second Avenue

Seattle, WA 98104-1714 -

Attn: Bette Robbins

Telephone: (206) 684-5851

Public Convenience And Safety
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(March 13, 1995)

The construction safety zone for this project is *** 10 *** feet from the outside edge
of the traveled way. '

During nonworking hours equipment or materials shall not be within the safety
zone unless it is protected by permanent guard rail or temporary concrete barrier.
The use of temporary concrete barrier shall be permitted only if the Engineer
approves the installation and location.

During the actual hours of work, unless protected as described above, only
materials absolutely necessary to construction shall be within the safety zone and
only construction vehicles absolutely necessary to construction shall be allowed
within the safety zone or allowed to stop or park on the shoulder of the roadway.

The Contractor's nonessential vehicles and employees private vehicles shall not be

Pgrmit’ced to park within the safety zone at any time unless protected as described
above. - :

. ANCHOR cABLE REPLACEMENT

38

2056-932-5036



1 Deviation from the above requirements shall not occur unless the Contractor hag
2 requested the deviation in writing and the Engineer has provided written approval,
3
4 (NWR March 6, 2000)
5 Construction vehicles using a closed traffic lane shall fravel only in the normg
6 direction of traffic flow unless expressly allowed in an approved traffic control plan,
7 Construction vehicles shall be equipped with flashing or rotating amber lights.
8
9 Work over an open lane of traffic will not be allowed, unless a plan for the
10 protection of the traveling public from debris falling onto the traveled way is
11 approved by the Engineer. This protection shall remain in place during
12 construction and meet minimum vertical clearance for the highway.
13
14 Controlled Access
15 No special access or egress will be allowed the Contractor other than normal legal
16 - movements or as shown in the Plans.
17
18 (NWR March 6, 2000)
19 Signs and Traffic Control Devices
20 All signs and traffic control devices for the permitted closures shall only be installed
21 during the specified hours. Construction signs, if placed earlier than the specifieq
22 hours of closure, shall be turned or covered so as not to be visible to motorists.
23 :
24 Hours of Darkness
25 The Contractor shall, at no additional cost to the Contracting Agency, make all
26 arrangements for operations during hours of darkness." Flagger stations shall be
27 illuminated using a minimum 150 watt floodlight. ’
gg (FHFxx*
30 Night Work
31 Working at night (10:00 p.m. to 5:00 a.m. weekdays, 10:00 p.m. to 9:00 a.m.
32 weekends and holidays) is not mandated by the Contracting Agency. Should the
33 Contractor schedule project work during the nighttime closure hours allowed below,
34 it shall be the Contractor's responsibility to obtain any required noise variance or
35 exemption for such work.
gg (**-****)
38 Lane Closures
39
40 SR 90 Express Lanes :
41 ' SR 90 Express Lane single lane closures will not be allowed between 4:00
42 a.m. Fridays and 9:00 a.m. Sundays.
43
44 The SR 90 Express Lanes oOperate westbound from 6:00 a.m. to 9:45 a.m. and
45 eastbound from 11:00 a.m. to 4:00 a.m. Mondays through Thursdays. On
46 Fridays the Express Lanes operate westbound from 6:00 a.m. to 9:45 a.m.
47 and eastbound from 11:00 a.m. Friday through 4:00 a.m. Monday.
48
49 If the traffic control hours chosen by the Contractor run through these change
50. of direction times, traffic control shall be set in such a way as to accommodate
51 both eastbound and westbound traffic. All vehicles in the work zone area shall
52 point in the direction of traffic flow at all times.
53
54 SR 90 Mainline
55 Lane closures on mainline SR 90 will not be allowed during the life of this
56 contract.
57

58 (NWR March 6, 2000)

SR 90
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1 Closure Restrictions -
2 The traffic closures listed above will not be allowed during the following time
3 periods:
i 4
. Holidays - from noon the day prior to a holiday or holiday weekend through
.6 noon the day following a holiday or holiday weekend. Holidays that occur on
T Friday, Saturday, Sunday, or Monday are considered a holiday weekend.

8 :

9 (NWR April 10, 2000)

10 Annual Seafair Hydroplane Race Weekend:

=1 Noon Friday to 8:00 PM Sunday.

112

13 Floating Bridge Closures - the two hour period prior to, the entire period
.14 during, and the two-hour period after any SR *** 520 *** floating bridge
15 closure. _

16 :
17 Special Events - The two-hour period prior to and the two-hour period after a
18 special event in Seattle. Special events include, but are not limited to:

19

20 a) Major Seattle Center events (single event or combination of events)

21 with projected combined attendance over 8,000,

22

23 b) All Seattle Seahawk and University of Washington home football

24 games, -

26 - c) The annual Seafair Torchlight Parade,

.27 - :

. 28 d) Major Safeco Field events with projected attendance over 25,000,

* 29

- 30 e) And other events designated by the Engineer.

L 31

: 32 (NWR March 6, 2000)

5 33 Hour Adjustment

. 34 If the Engineer determines the permitted closure hours adversely affect traffic, the
- 35 Engineer may adjust the hours accordingly. The Engineer will notify the Contractor
- 36 in writing of any change in the closure hours. :

37
, 38 (NWR March 6, 2000)

39 Advance Notification

40 The Contractor shall notify the Engineer in writing 5 working days in advance of

41 any lane closure, sidewalk closure, or both.

42

43 PROSECUTION AND PROGRESS

44

45 Subcontracting
46  Section 1-08.1 is supplemented with the following:

47

48 (October 12, 1998)

49 Prior to any subcontractor or lower tier subcontractor beginning work, the Contractor
50 shall submit to the Engineer a certification (WSDOT Form 420-004) that a written
51 agreement between the Contractor and.the subcontractor or between the subcontractor
52 and any lower tier subcontractor has been executed. This certification shall also
53 guarantee that these subcontract agreements include all the documents required by the
54 Special Provision Federal Agency Inspection.

55

56 A subcontractor or lower tier subcontractor will not be permitted to perform any work
57 under the contract until the following documents have been completed and submitted to
58 the Engineer: '

59

60 1. Request to Sublet Work (Form 421-012), and

SR 90
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2. Contractor and Subcontractor or Lower Tier Subcontractor Certification for =
Federal-aid Projects (Form 420-004).

The Contractor's records pertaining to the requirements of this Special Provision sha]|

be open to inspection or audit by representatives of the Contracting Agency during the -
life of the contract and for a period of not less than three years after the date of
acceptance of the contract. The Contractor shall retain these records for that period,
The Contractor shall also guarantee that these records of all subcontractors and lower -
tier subcontractors shall be available and open to similar inspection or audit for the

same time period. :

Time For Completion

Sect

SR 90

ion 1-08.5 is supplemented with the following:

This project shall be physically completed within 25 working days. Within 20 calendar
days after execution by the Contracting Agency, the Contractor shall provide the .
Contracting Agency with copies of purchase orders for all equipment items deemed -
critical by the Contracting Agency including but not limited to anchor cables and :
associated castings, and boater protection system components, required for the -
physical completion of the contract. Such purchase orders shall disclose the estimated
delivery dates for the items. The contract time will start on the day that the critical items
are delivered to the Contractor or are ready for delivery to the Contractor from the
Contracting Agency's Materials Laboratory, or 120 calendar days after execution by the
Contracting Agency, whichever occurs first. If the Contracting Agency does not receive :
a purchase order within 20 calendar days after execution by the Contracting Agency,
the contract time will start with the first working day following the 20th calendar day
after execution of the contract. :

If the contract involves items of work which can be performed without adversely
affecting traffic through the project and which may be started prior to delivery of the
critical items, the Contractor may start and physically complete that portion of the work
authorized by the Engineer. The contract time will start on the day that the start of work
is authorized by the Engineer. The Engineer may suspend the work upon request of

the Contractor until the critical items are delivered to the Contractor. The Contractor

will be entitled to only one such suspension of time during the performance of the work -
and during such suspension shall not perform any additional work on the project. Upon
delivery of the critical items, contract time will resume and continue to be charged.

Unless otherwise approved by the Engineer, the Contractor shall not work on or within
the pontoori= of Bridge No. 90/25N, nor on the associated anchor cables, between
October 1, 2,00 and March 31, 2001.

dkkhkk

orking in Adverse Weather
There will be no time extensions granted in accordance with Sections 1-08.6 and 1-08.8
due to e:verse weather. The Contracting Agency anticipates that the Contractor will
continue to work during adverse weather conditions. However, work on or inside the
pontoons of Bridge No. 90/25N&S is subject to the following:

1. The Contractor shall not work on or inside the pontoons if the wind speed at
the site exceeds 45 miles per hour. This criteria may be exceeded only with
written approval of the Engineer.

2. The Contractor shall not moor or tie vessels to Bridge No. 90/25N&S if the
wind speed at the site exceeds 25 miles per hour. The Contractor shall
remove such vessels from the site immediately when the wind speed at the
site exceeds 25 miles per hour. This criteria may be exceeded only with
written approval of the Engineer.
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‘Wind speed at the site is defined as the five minute average wind speed measured by
WSDOT personnel at the site.

The Contractor shall schedule the work to minimize the effect of adverse weather. The
Contractor shall also protect the work site from the effects of adverse weather or take
other extraordinary measures such that the work can be completed within the time
established in the contract. The cost of protecting the work site from the effects of
adverse weather or other extraordinary measures shall be included in the unit and lump
sum contract prices for the work involved.

arch 13, 1995

uspension Of Work :
Section 1-08.6 is revised to read as follows:

The Engineer may order suspension of all or any part of the work if:

1. Unsuitable weather and such other conditions beyond the control of the
Contractor prevents satisfactory and timely performance of the work; or

2. The Contractor does not comply with the contract or the Engineer's orders.

When ordered by the Engineer to suspend or resume work, the Contractor shall do so
immediately.

If the work is suspended for reason (1) above, the period of work stoppage will be
counted as unworkable days. But if the Engineer believes the Contractor should have
completed the suspended work before the suspension, all or part of the suspension
period may be counted as working days. The Engineer will set the number of
unworkable days (or parts of days) by deciding how long the suspension delayed the
entire project.

If the work is suspended for reason (2) above, the period of work stoppage will be
counted as working days. The lost work time, however, shall not relieve the Contractor
from any contract responsibility.

If the performance of all or any portion of the work is suspended or delayed by the
Engineer in writing for an unreasonable period of time (not originally anticipated,
customary, or inherent to the construction industry) and the Contractor believes that
additional compensation and/or contract time is due as a result of such suspension or
delay, the Contractor shall submit to the Engineer in writing a request for adjustment
within seven calendar days of receipt of the notice to resume work. The request shall
set forth the reasons and support for such adjustment. Upon receipt, the Engineer will
evaluate the Contractor's request. If the Engineer agrees that the cost and/or time
required for the performance of the contract has increased as a result of such
suspension and the suspension was caused by conditions beyond the control of and
not the fault of the Contractor, its suppliers, or subcontractors at any approved tier, and
not caused by weather, the Engineer will make an adjustment (excluding profit) and
modify the contract in writing accordingly. No contract adjustment will be allowed
unless the Contractor has submitted the request for adjustment within the time
prescribed. No contract adjustment will be allowed under this clause to the extent that
performance would have been suspended or delayed by any other cause, or for which
an adjustment is provided for or excluded under any other term or condition of this
contract. The Contractor will be notified of the Engineer's determination whether or not
an adjustment of the contract is warranted. Any disagreement with the Engineer's
determination shall be pursued as provided in Section 1-04.5.

If the Engineer has not provided the Contractor with a written order to suspend or delay
the work and if the Contractor believes that the performance of the work is suspended,
delayed, or interrupted for an unreasonable period of time and such suspension, delay
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